FLIRM DPW-CIA 2105 STATE OF HAWAI!
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  September 2014

Date: September 15, 2014

CONTRACTOR: Abhe and Svoboda Inc.
ADDRESS: 91-161 Olai Street Contract No. 61362 [ /
City, State ZIP: Kapolei, HI 967070 DAGS Job No. 12-10-0700

PROJECT TITLE: Aloha Stadium Replace Transformers and Wate roofing Improvements

CONTRACT
{ y}‘éMMENCEMENT REGUIREMENTS
Basic Contract Amount 3 4,191,400.00 1¥{ PROJECT SCHEDULE

[ DAILY REPORTS [ PAYROLL AFFIDAV

MONTHLY ESTIMATE CHECKLIST [Amcr NUMBER

PROJECT NAME AND LOCATION [ u(u_ SIGNATURES

CHANGE ORDERS [/( PROJECT ACCEFTANCE

Total § 194,615.00 AIR COND & PAINT ACCPT DONE

Adjusted Contract Amount 5 4,386,015.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 10000% $ 4,191.400.00 98.72% $ 192,115.00 $ 4,383,515.00

Retained REDUCED [ ] $ 144,244.00 $ 5,478.00 $ 149,722.00

Amount Subject to Payment $ 4,047,156.00 $ 186,637.00 $ 4,233,793.00

Payments to Date $ 3,779,560.00 '/ $ 79477.00 $ 3,859,037.00 '

Payrnents Now Due $ 267,596.00 / $ 107,160.00 7 $ 374,756.00 v

Payment No. FINAL [

Remarks:

oafariah, s "“_f“““‘
T Comertad and C"'“““W 2 I ceniify that the above bilt1s comect, ust, that payment has not been received, and all
payrok afficavits have been submitted, are current, or proper deductive axclusions have
SEP Y, 2 20]4 been made fo this request. and l=ast 80% of our workiorce resides in Hawaii,
_____/\_
3. Recommelded: Project Inspecior or Engineer Ouin

Abhe and Svoboda Inc.

SEP 22 2014 Namme of Contacir

? f 5 SEP_ 22 2nu ,/L/(—/L/L -15-1 4

5. Approved. Branch Chief or Distnct Engineer & AU o By sagnature / Title Date
Aree._/V\a.«c..Oca—

The Pubfic Wo dmimnistralor certfies Ibat chi 15 have bean issusd ard the work perforrnad

(o4 - spasam

State Public Works Adminustrator Date:




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2014

CONTRACTOR: Abhe and Svoboda Inc. Contract No.: 61362
PROJECT TITLE: Aloha Stadium Replace Transformers and Waterproofing DAGS Job No.: 12-10-0700
a
i CONTRACT
9 LICENSE BASIC CONTRACT] COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR _[TRADE NO. AMOUNT| TODATE| CMPL| % RETAINED1
Abhe and Svoboda Inc. General Contractor ABC-13004 $2,613,001] $1,308,500] 50.00%| 5% $65.325|A
$1,306.500| 5000%| 0% 50
Sug-
CONTRACT
LICENSE BASIC SU NTRACT| AMOUNT
|| SUBCONTRACTOR TRADE NOQ. AMOUNT, RETAINED
Pac Electric Elecirician C-16829 $1,420,000] $1,420,000| 100.00% 5% $71,000
Ekahi Fire Protection C-23708 $6,207 $6,267] 100.00% 5% $314
Oahu Plumbing and Sheet MqMechanical C-5325 $40,210 $40,210] 100.00%| 5% $2.010
South Pacific Steel Corp C-16621 $111,902(  $111.902 100.00% 5% $5,505
#OIvi0l | 10% $0
#OIviol | 10% $0
#DIViO! 10% 50
#DIVIDI 10% $0
#DIvIOY 10% $0
#DiViD| 10% 50
#0Iviot | 10% $0
#HDIV/0| 10% $0
#DIVI0! 10% $0
#DIV/OY 10% $0
#DIV/O! 10% $0
¥OIViIOL | 10% $0
#DIVIDL | 10% 50
#DIviol | 10% 50
Tatal Retained from Subs 578,918|B

|_|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$144,244 |

| certify that the above retentions are correct for this request.

A\O\AE &-Suo\oadq ;:-Ac .

Name of Contractor
2 JA
q-1§-\14
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Chacked/Verified by:

et s

Initial - Project Inspector or Enginear



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2014

CONTRACTOR: Abhe and Svoboda Inc. Contract No.: 61362
PROJECT TITLE: Aloha Stadium Replace Transformers and Waterproofi DAGS Job No.: 12-10-0700
- CHANGE
g ORDER
9 L LICENSE CHANGE ORDER| COMPL. %{ RETN| AMOQUNT
O |PRIME QONEA_QTQR TRADE @ AMOUNT| TO DATE MPLl % RETAINED
Abha and Svoboda Inc, General Contractor ABC-23458 $109,560 $109,560| 100.00% 5% $5,478|A
LSS NS 2 J SIS IR R S I e S I RS B el
HANGE
ORDER SUB,
LICENSE CHANGE ORDER SQB! COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE !N_O_ AMOUNT| TO DATE| CMPL % RETAINED
*#DIVIDY 10% 50
RDIV/ol 10% $0
#DIViO! 10% 50
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIVIDH 10% $0
#OIV/OI 10% $0
#DIVIO! 10% $0
HDIVIOH 10% $0
#DIVIOL | 10% 50
#Div/0| 10% $0
#OIVI0! 10% $0
#DIV/0! 10% $o|
#DIViD1 | 10% 50
RDIVAOI 10% $0
#DIviot | 10% 50
#DIV/O) 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

’CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I

$5,478|

| certify that the above relentions are correct for this request.

Ab\e & Svdgode, Thc.

Name of Contractor

A, A

G -19-1Y

By Signature

NOTE:

Columnar totals shali bs equal in dollar value to that on

the Monthly Estimate Sheat

Date

Checked/Verified by:

P S

Initial - Project inspector or Engineer




' STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: o PROJECT TITLE: ALOHA STADIUM - REPLACE TRANSFORMERS AND

WATERPROOFING IMPROVEMENTS

BILLING MONTH: September-14 DAGS JOB NO.: 1 2-10-0700 CONTRACT NO.: 61362

CONTRACTOR: ABHE & SVOBODA, INC.

VENDOR CODE: 20339100

Original Contract Payment Suffix: 1,2, 3

Suffix Eund Svmbol Amount Earned Retainage Ampount Due
03 Bil-4isM ¥ 277,002,°° 69477300 S 267, 5Ky .
Totais: $277,069.00 $9,473.00 $267,596.00
Change Order Payment Suffix: 4
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 BE11-415M $108,455.00 $1,295.00 $107,160.00
Totals: $108,455,00 $1,295.00 $107,160.00
Grand Total: $385,524,00 $10,768.00 $374,756.00

Verlfiﬂ; By 5

9-23-2014-
DATE

(This Section for Administrative Services Office Use Oniy)

Vendor Code 20339100

Cost Code 3A1

Voucher Na. N1 N4D
SEP 26 2014

Verified 8y |



